
POLREP 1204 ,, . ;
FAIRMONT COKE WORKS . \ , - i

Of FAIRMONT, MARION COUNTY, WV 26554 - , "
CERCIA REMOVAL ACTION . ,
ATTN: CHARLIE KLEEMAN, GREGG CRYSTAL!,, ,ERD/OERR ( . ; ,

I. SITUATION (WEDNESDAY, 11/09/94/.1730 HOURS)

A* PERSONNEL ON SCENE: SPA-1, TAT-2, ERCS-112. . . •." .
, B. WEATHER ON SCENE: CLOUDY/ TEMPS IN ,60'S. ;
C. PROJECT COSTS: .

AGENCY --COSTS AS OF ll/08>94 'CEILING ,
ERCS $2,996,933 $3,741,200

> V TAT 261,880 , 300,000
EPA DIRECT 87,050 / 106*200,

• EPA INDIRECT '• 150,,993 177,000

TOTAL - . - . - , $3,496,856 $4,324,400

UNOBLIGATED $1,673,-194

SITE CEILING r , $5,997,594 , ' ;
' ' • . - , ' : ' ' ' • . . ' • • . ' 'ttBBBiaas'asssss •• N

(, ERCS COSTS ARE AT 80.1% OF CEILING. /
: TAT COSTS ARE AT 87.3% OF CEILING.

D. A LOCAL RESIDENT VISITED THE SITE AND SPOKE WITH THE
OSC REGARDING ANY POTENTIAL FUTURE ACTIONS AT HIS
NEWLY-PURCHASED PROPERTY (DPWNGRADIENT FROM THE LIGHT )
OIL STORAGE AREA), .OSC TO FOLLOW UP WITH OSC POWELL ON ^_S

. THIS ISSUE. ; . \ - = .

II. ACTIOJIS TAKEN ,

A. ERCS CONTINUED TO DE-WATER THE BREEZE WASHOUT AREA AND ';': '
CONSOLIDATE THE BREEZE MATERIAL IN THE SLUDGE
IMPOUNDMENT AREA. ERCS BEGAN THE FINAL SCRAPE OF THE •/
BREEZE WASHOUT AREA TODAY. " . ' . ' . .

B. ERCS BACK FILLED IN EXCAVATED TRENCHES NEAR BUILDING-AP
AND BUILDINĜ AR* . ; , ' :

1 C. ERCS CONTINUED DISCHARGING WATER FROM AST ZZT31.
v •'. - 100,800 GALLONS DISCHARGED TODAY, 1,200,700 DISCHARGED

: TO DATE.: ,
D. ERCS CONTINUED SITE GRADING FOR STORM WATER MANAGEMENT

CONTROL AT THE EDGE OF THE SOUTH LANDFILL.
E. . ERCS CONTINUED PREPARATION ON THE WEST SIDE OF THE

OXIDATION PONDS FOR THE ADDITION OF A STORM WATER ;
DIVERSION TRENCH,

F. ERCS CONTINUED ,TO CONSOLIDATE THE NORTH LANDFILL.
G. ERCS BEGAN INSTALLING THE DIVERSION DRAINAGE SYSTEM
' , WHICH WILL INCLUDE THE UTILIZATION OF THE EXISTING ON- -

SITE STORM SfcWER. -•' , ^

003-6U



III. FUTURE PLANS

A. ERCS TO CONTINUE SCHEDULING AND ARRANGING T&D OF
REMAINING BULK GROUPS FROM SITE.

B. ERCS TO CONTINUE SITE GRADING FOR STORM WATER
MANAGEMENT CONTROL. , ,

C. ERCS TO CONTINUE DUST CONTROL MEASURES AS NEEDED.
D. ERCS TO CONTINUE CONSOLIDATION OF THE BREEZE WASHOUT

MATERIAL INTO THE UPPER SLUDGE IMPOUNDMENT. ,
E. DE-WATERING OF BREEZE WASHOUT AREA TO .CONTINUE.
F. ERCS TO CONTINUE DISCHARGING WATER FROM AST ZZT31,

WEATHER PERMITTING.
G. ERCS TO CONTINUE INSTALLING SEWER PIPE FOR STORM WATER

MANAGEMENT CONTROL. , •

JERRY HESTON, OSC
U.S. EPA - REGION III
PHILADELPHIA, PA
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